DEPLOYMENT PLAN

Flizow → Project Portal

3-week runway from polish to launch · prepared by Nikko Trinidad

Apr 30 – May 22, 2026
Stakeholders: top leadership + every team
Owner on tech: senior web dev
Owner on rollout: founder

LAUNCH DATE	SOFT LAUNCH	FULL SYSTEM QA	ROLLBACK PLAN
Mon May 18	Fri May 15 PM	Mon May 11	Hotfix forward

WEEK 1 — Final polish + holiday

Apr 30 – May 1

Thu Apr 30	FDE DEV	*Public holiday — no work scheduled.*
	Fri May 1	Senior dev finishes Analytics, Templates, Weekly WIP, and Account settings (added scope). Target hand-off: Tue May 5 EOD, worst case Wed May 6 mid-day.

WEEK 2	Per-page QA		May 4 – May 8
Mon May 4	**Tue** May 5 QA Overview / Home page QA on the already-deployed surfaces (Clients, Board, Overview, Ops). Catalog any blocker bugs for dev to fix in parallel.	QA Clients page (full split-pane: Overview, Onboarding, About, Stats, Notes) + Ops board.	
Wed May 6	**Thu** May 7 QA Templates page QA in the morning · Templates content authoring in the afternoon (real service templates the agency will use).	QA Internal team-as-client test run: a teammate clicks through onboarding, notes, and a card workflow as if they were a client. Real clients are not yet in the system. Analytics page QA.	
Fri May 8	QA Account settings QA · Weekly WIP QA · buffer day to absorb any slipped work from Mon–Thu.		

WEEK 3	Full QA + client imports	May 11 – May 15
Mon May 11	QA **Full system QA.** End-to-end smoke test across every surface — sign in, add client, run kanban, capture a meeting, run analytics, edit profile, schedule time off. Block list locked here.	IMPORT Second batch of clients + team members imported. Spot-QA the imported records (no data loss, status correct, AM links intact).
Tue May 12	QA Buffer day for import issues. If Tue went smoothly, this is contingency space for any QA fallout from Mon's full sweep.	IMPORT Final batch of clients imported. End of import phase.
Wed May 13	SOFT LAUNCH Imports finish AM · **soft launch with one internal team** in the afternoon (dev-dependent). They use	
Thu May 14		
Fri May 15		

the system for real over the weekend; senior dev on call to fix anything that surfaces before Monday.

WEEK 4 Phased launch + monitoring

May 18 – May 22

Mon May 18

Tue May 19

ROLLOUT

Top leadership presentation in the morning — system has already been live since Friday, so this is presented against a working product. First team rollout in the afternoon.

ROLLOUT Second team rollout · feedback loop with Monday's team starts producing fixes for any rough edges before next teams come in.

Wed May 20

Thu May 21

ROLLOUT

Third team rollout · senior dev on call for hotfixes.

ROLLOUT Final team rollout · everyone on the agency now has access.

Fri May 22

WRAP

Hotfix readiness wraps · feedback gathering session · short retrospective on what to revisit in v1.1.

RISKS · MITIGATIONS

- **Dev scope creep on Account settings.** Eight sub-surfaces means hand-off may slip to Wed May 6. Buffer day on Fri May 8 absorbs.
- **No rollback strategy.** Hotfix-forward only; if launch goes sideways the senior dev fixes live. Soft launch on May 15 is the de-risker.
- **Hard launch date.** May 18 leadership presentation can't move; everything upstream has to hit its mark.
- **Import data integrity.** Two-stage import (Tue + Thu) with a Wed buffer. QA after each batch.

ROLES · OWNERS

- **Senior web dev.** Finishes Analytics + Templates + WIP + Account settings; owns deployment + hotfix readiness through May 22.
- **Founder (Nikko).** Co-QA across every surface, authors real Templates content, oversees imports, runs leadership + per-team presentations.
- **Internal team (soft-launch group).** Lives on the system from Fri May 15 PM through the weekend; reports any blockers before Mon AM.
- **Top leadership.** Briefed Mon May 18 AM; system is already running.