DEPLOYMENT PLAN

Flizow → Project Portal

3-week runway from polish to launch · prepared by Nikko Trinidad

Apr 30 – May 22, 2026
Stakeholders: top leadership + every team
Tech owner: senior web dev
Rollout owner: founder

LAUNCH DATE	SOFT LAUNCH	FULL SYSTEM QA	ROLLBACK PLAN
Mon May 18	Fri May 15 PM	Mon May 11	Hotfix forward

WEEK 1 Final polish + holiday

Apr 30 – May 1

Thu	Apr 30	DEV Senior dev finishes Analytics, Templates, Weekly WIP, and Account settings (added scope). Hand-off target: Tue May 5 EOD; worst case Wed May 6 mid-day.
Fri	May 1	*Public holiday — no work scheduled.*

WEEK 2 Per-page QA

May 4 – May 8

Mon	May 4	QA Overview / Home page QA on the already-deployed surfaces (Clients, Board, Overview, Ops). Catalog blocker bugs for parallel dev fixes.
Tue	May 5	QA Clients page (full split-pane: Overview, Onboarding, About, Stats, Notes) + Ops board.
Wed	May 6	QA Templates page QA (AM) · Templates content authoring (PM) — real service templates the agency will use.
Thu	May 7	QA Internal team-as-client test run: a teammate clicks through onboarding, notes, and a card workflow as if they were a client. No real clients yet. Analytics page QA.
Fri	May 8	QA Account settings QA · Weekly WIP QA · buffer day to absorb any slipped work from Mon–Thu.

WEEK 3 Full QA + client imports

May 11 – May 15

Mon	May 11	QA **Full system QA.** End-to-end smoke test: sign in, add client, run kanban, capture a meeting, run analytics, edit profile, schedule time off. Block list locked here.
Tue	May 12	IMPORT Second batch of clients + team members imported. Spot-QA: data loss, status correct, AM links intact.
Wed	May 13	QA Buffer day for import issues. If Tue went smoothly, this is contingency space for any QA fallout from Mon's full sweep.
Thu	May 14	IMPORT Final batch of clients imported. End of import phase.
Fri	May 15	SOFT LAUNCH Imports finish AM · **soft launch with one internal team** in the afternoon (dev-dependent). They use the system over the weekend; senior dev on call before Monday.

WEEK 4 Phased launch + monitoring

May 18 – May 22

Mon May 18	LAUNCH	**Top leadership presentation (AM)** — system has been live since Friday, presented against a working product. First team rollout in the afternoon.
Tue May 19	ROLLOUT	Second team rollout · feedback loop with Monday's team produces fixes for any rough edges before next teams come in.
Wed May 20	ROLLOUT	Third team rollout · senior dev on call for hotfixes.
Thu May 21	ROLLOUT	Final team rollout · everyone on the agency now has access.
Fri May 22	WRAP	Hotfix readiness wraps · feedback gathering session · short retrospective on what to revisit in v1.1.

RISKS · MITIGATIONS

- **Dev scope creep on Account settings.** Eight sub-surfaces means hand-off may slip to Wed May 6. Buffer day on Fri May 8 absorbs.
- **No rollback strategy.** Hotfix-forward only. Soft launch on May 15 is the de-risker.
- **Hard launch date.** May 18 leadership presentation can't move; everything upstream must hit its mark.
- **Import data integrity.** Two-stage import (Tue + Thu) with a Wed buffer. QA after each batch.

ROLES · OWNERS

- **Senior web dev.** Finishes Analytics + Templates + WIP + Account settings; owns deployment + hotfix readiness through May 22.
- **Founder (Nikko).** Co-QA across every surface, authors real Templates content, oversees imports, runs leadership + per-team presentations.
- **Internal team (soft-launch group).** Lives on the system from Fri May 15 PM through the weekend; reports any blockers before Mon AM.
- **Top leadership.** Briefed Mon May 18 AM against an already-running system.