

SCOPE OF WORKS

121 Group Project Management Tool

Internal agency platform for end-to-end client work, team coordination, and operational visibility.

Purpose

The 121 Group Project Management Tool is an internal web platform for managing client work end to end. It replaces the scattered combination of spreadsheets, ad-hoc documents, and external tools the agency currently relies on, and gives project managers and leadership a single source of truth for what is happening across the business.

This document defines the full scope of the launch, the timeline to delivery, and what is intentionally out of scope. It is meant to be the reference for what gets built, who reviews it, and how we know it is done.

Scope

The full feature set being delivered, organized by domain. Each feature is described in plain language, including what it does, how the team uses it, and what it replaces in the agency's current way of working.

Client and work management

- **Clients.** A central record for every client the agency works with. Each client has a profile page that holds the basics (name, status, primary contacts) plus everything else the team needs to know about them: meeting notes, important links, action items the team owes them, an onboarding checklist for new clients, and a snapshot of their account health. Replaces the spreadsheet-and-shared-folder approach where client information lives in twenty different places at once.
- **Services.** Each piece of work the agency does for a client is tracked as a service. A client might have one service (for example, social media management) or several at once (SEO, paid ads, content). Services drive the rest of the tool. Every service has its own kanban board, its own onboarding checklist, and its own brief. When the agency takes on a new client, the AM picks a service template (for example, "Standard SEO package") and the tool spins up everything that service needs in a single click.
- **Tasks and Kanban boards.** The visual interface where the day-to-day work happens. Each service has its own board with columns such as "To Do," "In Progress," "In Review," and "Done." Team members create cards for each task, drag them across columns as work progresses, and leave comments and questions on each card. Every change is logged automatically so the team can see who did what and when. Think of it as Trello or Asana, but built around how the agency actually runs its services.
- **Service templates.** Pre-built blueprints for the services the agency commonly delivers. Once a template is built (for example, "our standard onboarding for an SEO client"), spinning up

a new instance for a new client takes one click and includes all the standard tasks, checklists, and cards already in place. Saves the AM from rebuilding the same setup over and over, and ensures every new engagement starts the same way.

- **Brief modal.** A pop-up panel on every client that holds the standing brief for the team. The brief covers what the client is paying for, who the main contacts are, what the priorities are this quarter, and any constraints worth knowing about. Anyone joining a client mid-project can open the brief, get up to speed in two minutes, and start contributing without needing a separate handoff conversation.

Team and meeting flow

- **Weekly WIP.** A purpose-built page for running the agency's weekly standing meeting. Every week, the tool builds the agenda automatically from live data: new clients added, urgent issues, items worth celebrating, plus anything an AM adds by hand. The AM sends a pre-read to the team 30 minutes before the meeting (one click copies a clean summary), runs the meeting from a stage view that shows one item at a time with a per-item timer, and captures notes, decisions, and action items as the room discusses them. Replaces the current setup where someone retypes the agenda every week into a doc that nobody reads beforehand.
- **Capacity heatmap.** A visual chart showing how loaded each team member is over the coming weeks. Green means slack, yellow means full, red means over-committed. The AM uses this to decide whether to take on a new client or push out a deadline before the team gets crushed. Replaces the gut feel of "I think Sarah is busy this week" with an actual picture of who has capacity.
- **Notifications.** A bell icon in the top corner that surfaces what needs attention right now: tasks past their due date, things due today, clients showing trouble signs, time-off requests waiting for approval. Each user sees notifications relevant to their role. The agency stops missing deadlines because someone forgot to check the doc.

People and access

- **Members and 4-tier access roles.** Every person in the workspace gets one of four levels of access. Owner has full control and is one per workspace (currently the CEO). Admin can do everything the Owner can except billing and ownership transfer, which is for top leadership and senior PMs. Member can edit their own work and submit time-off requests but cannot change settings, which is for the production team and most staff. Viewer can read but not edit, which is for stakeholders or contractors who need visibility without making changes. The system enforces these limits at the data layer, so nobody can accidentally or maliciously edit something they should not.

- **Workspace setup.** How people get into the tool in the first place. Anyone with a Google account can sign in. There is no separate password to manage. To add a teammate, an Admin generates an invite link, picks the role they should have, and shares the link. The teammate clicks the link, signs in with their Google account, and they are in. The tool keeps each workspace's data fully separated from any other workspace using the same platform, so 121 Group's client data never bleeds into anyone else's view.
- **Account settings.** Each person has their own settings panel where they can update their display name, avatar color, preferences (like notification frequency), switch between light and dark mode, and manage their sign-in. If their laptop is lost or stolen, they can sign out everywhere with one click.
- **Member profile sheet.** Click anyone's avatar anywhere in the tool and a slide-in panel opens showing who they are, their working hours, where they are based, and whether they are currently on vacation. Useful when an AM is assigning a task and wants to know if a person is available right now, without having to open a separate directory.

Time-off and scheduling

- **Time-off requests.** How team members request time off. They open the tool, pick their dates, give a brief reason (optional), and submit. The AM or whoever has approval authority gets a notification, sees any conflicts the request would create, and approves or denies with a note. If a team member voluntarily worked through a holiday they would have observed, they earn a transfer credit they can spend on a future day off. Replaces the spreadsheet and email flow most agencies use today.
- **Coverage rules engine.** Lets the agency set rules like "we always need at least one designer available on weekdays" or "no more than two account managers can be off at the same time." When someone submits a time-off request that would break a rule, the tool flags it before it gets approved. Stops the scenario where two important people are accidentally off in the same week and the agency scrambles to cover.
- **Holidays catalog.** Tracks the public holidays each country observes so the tool knows which days the team is off. The catalog auto-updates from a public holiday API for around 110 countries. For countries where the public API does not carry the local non-working days (for example, the Philippines and Australia have observances that are not in the standard feed), the tool ships curated "specials packs" the AM can add with one click. Members can mark themselves as having worked through a holiday and earn a transfer credit, and the entire catalog can be exported or imported as a file if the agency ever needs to move it.
- **Job titles catalog.** A list of the job titles used at the agency (Account Manager, Designer, Strategist, Operator, Manager), each with its own color. When a team member is tagged with a job title, their avatar shows the color, and the schedules calendar can filter by job title. For

example, "show me only Designers' time off this month." Old titles can be archived without deleting them, so historical data still resolves correctly.

- **Schedules calendar.** A month-grid calendar view showing who is off on which day. Days where a coverage rule is broken get a red border so the AM can spot trouble at a glance. Click any day to see a popover with everyone off that day, which rules broke, and any holidays observed on that date. The single source of truth for "who is around next week."

Polish and utilities

- **Trash with 90-day retention.** When something gets deleted in the tool, it goes to a trash bin instead of vanishing immediately. Anyone with the right permissions can restore it within 90 days. Deleting a client also deletes all their services, tasks, and comments, but restoring the client brings everything back together in the same state. After 90 days, the trash auto-clears to keep the database lean. Protects the agency from the "oh no, I deleted the wrong thing" moment.
- **Command palette.** A keyboard shortcut (Cmd+K on Mac, Ctrl+K on Windows) opens a search box that lets power users jump anywhere in the tool or run common actions without clicking through menus. Type "client" and press enter to search clients. Type "new task" to create one. Type a person's name to open their profile. Speeds up navigation for AMs who use the tool all day.

Out of scope

The following are intentionally not included in this launch. They may be considered for future releases but are not in the current build, will not be tested in QA, and will not be trained on.

- **Client-facing portal:** clients accessing their own boards, project status, or files. The tool is internal to 121 Group only.
- **Billing and invoicing:** financial workflows are handled by a separate system and not integrated here.
- **Native mobile app:** the tool is web-first. It is responsive and usable on tablets, but no native iOS or Android app is being built.
- **Third-party integrations:** beyond the holiday calendar API, no integrations with Slack, Asana, GitHub, Zapier, or any other external tool are in scope.

Phases and timeline

Five phases from build through go-live. Estimated dates assume approval lands on or before May 5. Dates may shift by 1 to 2 days based on phase outcomes.

Phase 1, Build (May 5 to May 8).

Developer recreates the web application inside the 121 Group portal.

Phase 2, QA (May 11 to May 13).

Bug-test pass, validation against scope, regression checks.

Phase 3, Top management presentation and training (May 14 to May 15).

Walkthrough and training session with leadership.

Phase 4, Production team training (May 18 to May 19).

Walkthrough and training with the production team that will use the tool daily.

Phase 5, Go-live (May 20).

Tool becomes the active source of truth for agency project management.

Compression options

If a faster launch is required, the largest single lever is the Time-off and scheduling system.

Deferring the entire Time-off module (Time-off requests, Coverage rules engine, Holidays catalog, Job titles catalog, Schedules calendar) to a follow-up release would save approximately two weeks of QA, training, and integration time. The agency would continue handling time-off through existing channels until the follow-up release lands.

The remaining scope is deeply integrated. Piecemeal cuts to other features would create more churn than time saved. If compression is the right call, deferring the full Time-off module as a single decision is the cleanest path. Otherwise, the scope above ships intact.

Sign-off

This document represents the full agreed scope of the 121 Group Project Management Tool launch as of May 5, 2026. Approval acknowledges agreement on the feature set, the timeline, and the out-of-scope items listed above. Any addition to scope after sign-off requires a separate written change request.

Feedback on functionality, behavior, or fit is welcomed during the QA phase, where any in-scope changes can be folded in before go-live.

Approved by:

Adam Ducquet, CEO _____ Date: _____