

PORTAL QA · ROUND 2

Weekly WIP page status update

Round 2 status: 1 done, 1 partial, 1 follow-up. The big win is the agenda auto-generation pipeline lighting up Top priority and On track sections from live data, plus an unexpected bonus "Added by hand" section the portal shipped for manually-added items. The New clients auto-section is still missing. NEXT MEETING block now carries the date.

Round 1 items: 1 done · 1 partial · 1 follow-up

Status legend: **DONE** shipped · **PARTIAL** partly shipped · **OPEN** still missing · **NO ACTION** acceptable.

This document is interactive. The build checklist on the last page lists every item still open. Click each checkbox as the dev ships it, then save the PDF.

Round 1 items: status update

Each Round 1 item walked through with what shipped vs what's still missing. Items marked OPEN or PARTIAL roll up into the build checklist at the end.

MED

DONE

#1. NEXT MEETING block shows day name + date, not just day name

Round 1: Portal showed "Monday · 10:00 AM" with no date.

Round 2: Portal now reads "Monday, 11 May · 10:00 AM" with the date in the line. Date format differs slightly from ours (portal uses day-first "11 May", ours uses month-first "May 11") but both are valid; the gap of "no date at all" is closed. Done.

HIGH

PARTIAL

#2. Agenda auto-populates with three sections from live data

Round 1: Portal agenda was empty ("Nothing on the agenda") even though the data had on-fire clients and blocked tasks.

Round 2: Portal now auto-generates the agenda. Two of the three sections shipped: Top priority (12 items, grouped by client, URGENT / OVERDUE pills + assignee on right) and On track (1 item, IN PROGRESS pill). Bonus: portal added an "Added by hand" section for manual entries that ours doesn't carry. Missing: the New clients auto-section (recently created clients with NEW pill + industry + "started Xmo ago").

What's left: Add the New clients auto-section as the first block (above Top priority). Surface clients created within the last N weeks with a NEW pill, industry/segment label, and "started Xmo ago" timestamp. Counts roll up into the agenda total at the top.

LOW

NO ACTION

#3. Add agenda item modal placeholder copy uses em dashes (in our build)

Round 1: Our dev build's modal had em dashes; portal had colons (correct per the no-em-dash style rule). Item flagged as "fix our build, not portal".

Round 2: No change needed on the portal side. Action carries over to the dev build owner. Marked as no-action for the portal dev.

Build checklist

Every still-open and partial item from above. Tick each as it ships.

☐

HIGH

#2. Agenda auto-populates with three sections from live data

Add the New clients auto-section as the first block (above Top priority). Surface clients created within the last N weeks with a NEW pill, industry/segment label, and "started Xmo ago" timestamp. Counts roll up into the agenda total at the top.